County Assessors ilapping Program -
Status as of 11119103

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional

| information, visit the County Assessors Mapping Program (CAMP) website at:

http://www.gis.state.ar.us/AGIO/CAMP/status.htm

Below is a list of County Assessors Mapping Program (CAMP) milestones:
e Desha County and St. Francis County have taken Phase II training
65 counties have signed on to the Program
54 have taken Phase I training
8 have begun to build Phase II polygons
After a few months of investigation it has been determined that a direct ‘live’
connection to a SQL Server database will not be possible at this time due to
software limitation.

Upcoming Events and Tasks

Here is an overview of some of the upcoming events for the CAMP program:
e AGIO has an outline drafted for State Cadastral Standards
e AGIO has requested Phase II parcel boundary files from the counties currently in
Phase II for review.
e AGIO has requested points files from the Counties currently underway to check
the linkage between the CAMA database and the points file.

The following is a list of meetings that have taken place over the last month:
e AGIO had a meeting with AHTD to discuss usefulness of CAMP. Polygon and
point data has been requested from Benton and Washington Counties to use as a
pilot project.



Status Overview

We have gotten 54 counties trained and started, with 8 of these counties started in
Phase II. The next Phase I training session will most likely be in January. After a few
months of investigation it was confirmed that a direct ‘live’ link to a SQL Server CAMA
database is not possible at this time due to software limitation. A nightly/weekly update
will still have to be run to update the CAMP data with the CAMA database. The draft
State Cadastral Standard has been finished and is being reviewed. A Cadastral I-Team
meeting is being planned to begin the promulgation of the draft standard. A breakdown as
to where each county stands is provided below.

For a breakdown of each county visit the new clickable map at:
http://www.gis.state.ar.us/Downloads/GIS/camp/Clickable_map/Status 11_15_03.htm

Or see map below for a State wide overview:
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Table 1

Carroll Not interested at this time 11/15/03
Cleburne County took training in Jan. and has 10,702 points placed 11/15/03
County began Phase | in Nov. 2002 and has 3101 points placed.
Greene And has shown No Progress this month. 11/15/03
County took training in Mar. 2003 and has just received hardware
Hot Spring and software. But has shown No Progress this month 11/15/03
County began Phase | in Mar. 2003 and has 1000 points placed.
Izard And has shown No Progress this month. 11/15/03
County took training for Phase | in Mar. 2003 and points for CAMA
entries were created by another entity, all that is required is adding
the Parcel-id number and linking to CAMA database. 562 points
currently placed by the county. But has shown No Progress this
Lincoln month. 11/15/03
Lonoke County began Phase | in Nov 2002 and has 15,185 points captured 11/15/03
Madison County began Phase | in Mar. 2003 and has 5800 points placed 11/15/03
Miller Counties Digital Cadastral data is being developed by a contractor. 11/15/03
Started Phase | on Nov. 2003 and has 7500 points placed. But has
Mississippi shown No Progress this month. 11/15/03
Nevada Not interested at this time 11/15/03
Newton County has taken Phase | but has shown No Progress. 11/15/03
County parcel data is being created by Planning and Development
Prairie County | District 11/15/03




Pulaski Not interested at this time 11/15/03
Searcy County has started Phase | but has shown No Progress 11/15/03
County began Phase | in Jan. 2003, and coordinating with the City
of Fayetteville and the City of Springdale they have captured 64,381
Washington points. And has started Phase Il with 5314 polygons captured 11/15/03
County took training in April 2003 and has yet to begin capturing
Yell points 11/15/03
Arkansas County has started Phase | and has 9,361 points placed. 11/15/03
Ashley County began Phase | in Mar. 2003 and has captured 7108 points.
County But has shown No Progress this month 11/15/03
Baxter Not interested at this time 11/15/03
County took Phase | training in Jan. 2003, they are receiving the
final delivery from contractor and finishing up Quality Control of the
Benton data. 11/15/03
Boone County started Phase | in Jan. 2003 and has 21,194 points captured 11/15/03
County took Phase | training in Mar. 2003, has received software
Bradley and hardware but has yet to begin capturing points. 11/15/03
County took Phase | training in Mar. 2003 and has shown No
Calhoun Progress. 11/15/03
County took Phase | training in Jan. 2003 and has yet to start
Chicot capturing points. 11/15/03
Clark Scheduled to take Phase | training 11/15/03
Clay County began Phase | in Mar. 2003 and has 100 points placed 11/15/03
Cleveland Not interested at this time 11/15/03
Columbia Not interested at this time 11/15/03




Has completed Phase | and waiting to receive funding for employee

Conway for Phase Il 11/15/03
County began Phase | in Jan. 2003 and has approximately 4828

Craighead points placed. And has shown No Progress this month 11/15/03

Crawford County has begun Phase Il and has 9009 parcel polygons built. 11/15/03

Crittenden Not interested at this time 11/15/03
Has completed Phase | and has begun Phase Il and has 8670

Cross parcels built 11/15/03

Dallas Not interested at this time 11/15/03
Has Completed Phase Il training and has begun to capture

Desha polygons 11/15/03

Drew County has begun Phase | but has shown No Progress 11/15/03
County started Phase | in Nov. 2003 and has approximately 17,159

Faulkner points placed 11/15/03
County started Phase | in Jan. 2003 and has 200 points placed. But

Franklin has shown No Progress this month 11/15/03

Fulton County has started Phase | and has 1065 points placed 11/15/03

Garland County has begun Phase | but has shown No Progress this month 11/15/03

Grant County took training in Mar. 2003 and has 338 points placed. 11/15/03
County took training in Mar. 2003, and has 735 points placed but

Hempstead has shown No Progress 11/15/03
County took Phase I training in Mar., and has 697 points placed. But

Howard has shown No Progress 11/15/03

Independence | County began Phase | in Jan. 2003 and has 5117 points placed. 11/15/03




Jackson County began Phase | in Mar. 2003 and has captured 2647 points. 11/15/03
County began Phase | in Nov. 2002 and has 29120 points placed.
Jefferson But has shown No Progress this month 11/15/03
Johnson County has begun Phase | but has shown No Progress 11/15/03
Lafayette Not interested at this time 11/15/03
Lawrence County began Phase | in Mar. and has 5813 points placed. 11/15/03
Lee Not interested at this time 11/15/03
Little River County is scheduled to begin Phase | 11/15/03
Logan Not interested at this time. 11/15/03
Marion County has begun Phase | but is waiting for software to arrive 11/15/03
Monroe County is scheduled to begin Phase | 11/15/03
Montgomery County has begun Phase | but has shown No Progress this month 11/15/03
Ouachita County has begun Phase | but has shown No Progress this month 11/15/03
Perry Not interested at this time 11/15/03
County began Phase | in Mar. 2003 and has 300 points placed. But
Phillips has shown No Progress this month 11/15/03
Pike Not interested at this time 11/15/03
Poinsett County has begun Phase Il and has 5261 polygons captured 11/15/03




County started Phase | in Jan. 2003 and has 11709 points placed

Polk but has shown No Progress this month 11/15/03

Pope County began Phase | and has 14,402 points placed 11/15/03
County took Phase | training in Mar. 2003 and has yet to start

Randolph capturing points. 11/15/03

Saline County has begun Phase | but has shown No Progress this month 11/15/03
County is scheduled to begin Phase | in June, point data is being

Scott created by an outside entity. 11/15/03
County Phase | data was created by contractor and has begun

Sebastian Phase || 11/15/03

Sevier County is scheduled to begin Phase | 11/15/03
County began Phase | in Nov. 2002 and has approximately 5362

Sharp points placed 11/15/03
County Phase | data is being created by 911 office and has taken

St. Francis Phase Il training. 11/15/03
County entered into Phase | in Mar. 2003 and has 11,220 points

Stone placed 11/15/03

Union County is scheduled to begin Phase | 11/15/03
County has begun Phase | and has received points from 911 office

Van Buren and is currently adding parcel-id numbers. 11/15/03
County started Phase | in Nov. 2002 and has 8632 points placed but

White has shown No Progress this month 11/15/03
County has begun Phase | and has 1600 points captured but has

Woodruff shown No Progress this month 11/15/03




